

By: Post

OFFICE OF THE EXECUTIVE ENGINEER  
SOUTH WESTERN DIVISION NO. - 7  
D.D.A.: DWARKA: SEC.-5: N. DELHI

NO.: F.7(17)CB/SWD-7/DDA/ 322

Dt.: 26/2/07

To

✓ Shri Rejimon C K  
Secretary R.W.A.,  
Nav Sansad Vihar Group-  
Housing Society, Sec.-22,  
Dwarka.

SUB : Issues in regard to Sector-22 & 23.


The following issues have been discussed during the meeting at site on 24.2.07 with your good self.

1. Completion of the work of Model Sector in Sector-22 - The work delayed due to various decisions required during the execution of work by the competent authority. At present, almost all the decisions have been given and work shall be completed by 30.4.2007 positively.
2. Repair & premixing of balance service lane along road No.-210 - The work of premixing on this road was executed long back but at two places same could not be done due to over flow<sup>at</sup> sewerage in service lane. Now, the cleaning of sewer line have been done and repair/ premixing shall be done by 31.3.07.
3. Laying G.I.Pipe in Hort.parks. - This office has <sup>repeatedly</sup> persuated D.D.Hort to clarify the position of G.I.Pipe network already laid but the report is still awaited. However, the concerned staff has been directed to put up the estimates for the same immediately and the work shall likely to be completed by end of June'07.
4. Providing & fixing different types of railings in park - The new pattern M.S.Railing are being fixed in big parks as per decision taken during the site inspection by Sr.Archt. In this regard it was discussed that matter shall be taken up with Sr.Architect to review the decision and action shall be taken up accordingly.

.....2

5. Repair of parks & 30M R/W road in sector-22 & 23. - The concerned staff has been directed to physically visit the site & put-up the estimates for repair of the same.
6. Tehbajari on footpath. - The matter has been taken up with Police, the area S.H.O., and in this connection your co-operation is also required to take-up the matter with the Police.
7. Painting, re-writting and installation of M.S.Boards in sector-22. - The concerned staff has been directed to put-up the estimates for the same immediately after varifying at site.

Any suggestions/ proposals in regard to maintenance of sector-22 & 23 shall be highly appreciated.

  
(R.S. BHAYIA)  
Executive Engineer  
SWD-7/DDA